Old Jail Renovation

August 2012 Executive Summary # 10A




History

In the 2012 budget, the County Commission
appropriated $250,000 for rehab and
renovation of the old jail with the following
considerations:

The old jail is an asset that needed to be protected
or it would continue to deteriorate.

The need for office space for county departments is
desperately needed.

The need for more storage is critical due to the
concerns of the 39 floor would not continue to
withstand the weight of the storage items.



Step One - The Roof

The roof was at the end of it's functional life.

There were several areas of the wood (trim,
fascia, soffit, etc.) rotting. The cupola was not
able to be repaired.

Bids were opened on August 4, 2011 to replace
the roof and repair the wood on the old jail and
the mechanical building.

The total cost of the project was $86,418.
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The roofing project consisted of a new rubber roof and
a new shingled roof along with the repair of the rotten
wood. The cupola was rotten and removed.
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Step Two - Preparation

The inside of the building was completely

cleaned and virtually emptied using inmate
labor.

Inspections were conducted of the electrical,
communications, plumbing & HVAC systems.



Step Three — Space Allocation

County Commission Resolution 12-11-23
allocated the space as follows:

Sheriff — the front offices extending to minimum
security

Records Department — cell areas

Juvenile Probation — jail entrance/reception, chief’s
office, hallway offices in booking office area (after the
passing of this resolution, the Sheriff & Judges agreed
to give Juvenile Probation the old Sheriff’s office),
holding cells

County Executive — garage utility room, laundry
room, kitchen



The Renovation/Rehab

Inmate labor was utilized as much as possible
for work that did not require a specific license
or skill.

Contracted services included:
Electrical
Communications
Plumbing
Masonry, etc.



Electrical - Communications

The facility had poor lighting in most areas of
the building.

There was a need for additional electrical
outlets.

A communications line had to be run to the
new jail to connect to the Sheriff’s
Department’s server.



Electrical - Communications,

continued

There was a need for additional data drops
throughout the building.

Wiring upgrades were necessary to connect
the facility to the phone system in the
courthouse

Security cameras were installed.



Electrical - Communications Costs

The cost to upgrade and/or repair the
electrical wiring & lighting was approximately
$10,000

The cost to upgrade and/or repair the
communications & security systems was
approximately $24,000



LIGHTING
ADMINISTRATIVE
AREA

Wiring was checked, new
bulbs, light covers and
new ceiling tiles greatly
improved the lighting.



NEW
HALLWAY
LIGHTING




There was a need for a handicapped accessible restroom.

By combining a small office area with an existing bathroom, a
handicapped accessible restroom was installed.

The capability to isolate certain portions of the building’s
plumbing was needed and was accomplished.

The hot water tanks were inoperable and replaced.

The plumbing upgrade/repair costs were approximately
$4,500
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NEW
HANDICAPPED
ACCESSIBLE
RESTROOM

Space allowed for
additional storage
space.



Masonry

Masonry construction was performed by
contractors. There was not inmate labor that
possessed this skill.

Masonry projects included the construction of
the handicapped restroom and the building of
the sidewalk at the back of the building.

The approximate cost of the masonry projects
was $5,000.



Additional Renovations/Repairs

Additional renovations/repairs include, but
are not limited to the following:

Painting

Flooring

Replacing ceiling tiles

Door Installation

The cost of these projects was approximately
$27,000.



THE KITCHEN
Before & After
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The kitchen renovation
consisted of painting,
replacement of ceiling
tiles and new countertops.
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JUVENILE OFFICES

The Juvenile Probation Department
has a reception area, six offices, a
conference room, access to a
shower, laundry facility & kitchen,
storage areas and two holding cells.



JUVENILE DETENTION

The above pictures are of the exercise yard,
before & after.

The picture to the left is of one of the
holding cells after being cleaned & painted.

Both of these areas are available for use
when there is a need for temporary
detention of juvenile offenders.




NEW DOOR
&
SIDEWALK

It was necessary to install a door at
the end of the Juvenile hallway to
allow for egress in an emergency.

The location of this doorway also
allows the Records Department
access to the storage areas without
going through the Juvenile
Department.



SHERIFF

The area allocated to the
Sheriff's Department will
be used for offices for
investigators.




CELL AREAS

BEFORE




The cell areas were cleaned thoroughly, painted and new lighting installed to
provide storage for Courthouse offices. Currently records for the County
Executive’s Office, Accounting & Purchasing and Tax Books have been moved.




Project Summary

The total cost of the project to date is
approximately $160,000.

Roof $86,418.37
Electrical & Lighting 9,994.35
Plumbing 4,550.39
Communications & Security 24,223.97
Door Installation 3,967.00
Painting Exterior 2,610.00
Concrete Sidewalk 1,885.00
Inmate Food 603.31

Other Miscellaneous Costs 28,716.81
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Left to Do

A punch list of several items has been
developed. Most of these items are minor.

There is still some work in progress to finish
up the shower in the laundry room.

The locks are being changed to the same
system that will be going in the courthouse.
The Sheriff's Department is managing the
implementation of this project.



